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ESTIMATE RUN 08/08/2012

ESTIMATE SUMMARY 08:56:10

CONTID: C17170         ESTIMATE NO: 0029 PROG 2005

PCN: 17170-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ALAMEDA BRIDGE OVER I-25 PERCENT TIME:

PROJECT NO: ES6 C010-101                  

ALAMEDA BRIDGE OVER I-25

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/08/2012 DATE TIME STARTED 04/01/2010

6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN 04/01/2010

 DATE AWARDED 01/25/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2010 DATE ACCEPTED

COMMERCE CITY CO80022     303-287-8905 DATE NOTICE TO PROCEED 04/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 28,560,051.27 PARTICIPATING $ $ 784,207.35

AWARD PROJECT AMT: 23,723,233.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -17,084.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.88

WORK DAYS

WORK DAYS

94.15%

1,670,394.38

784,207.35

767,122.96

767,122.96

$

$

$

$

26,889,656.89

0.00

26,889,656.89

4,688.12

26,894,345.01

-355,848.50

0.00

26,538,496.51

0.00

AMOUNT DUE 26,538,496.51 767,122.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 767,122.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

491.5 TIME ALLOW: 518

ORIG TIME ALLOW: 500
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

31,500.00000 31,500.001.000

0.00

0010 Removal of Structure 19.000

1.000

202-00001  
 

20.000

EACH

730.00000 14,600.0020.000

730.00

0015 *Removal of Tree 112.000

0.000

202-00010  
 

112.000

EACH

210.00000 23,520.00112.000

0.00

0020 Tree Trimming 0.000

0.000

202-00011  
 

0.000

EACH

790.00000 0.000.000

0.00

0025 *Removal of Inlet 39.000

0.000

202-00019  
 

39.000

EACH

460.00000 17,940.0039.000

0.00

0030 *Removal of Manhole 12.000

0.000

202-00021  
 

12.000

EACH

475.00000 5,700.0012.000

0.00

0035 *Removal of Pipe 4,921.000

0.000

202-00035  
 

4,921.000

LF  

13.20000 64,957.204,921.000

0.00

0040 *Removal of Wall 1.000

0.000

202-00165  
 

1.000

L S 

3,150.00000 3,150.001.000

0.00

0045 *Removal of Concrete Median Cover Material 149.000

0.000

202-00190  
 

149.000

SY  

4.20000 625.80149.000

0.00

0050 *Removal of Sidewalk 430.000

2.000

202-00200  
 

432.000

SY  

5.25000 2,268.00432.000

10.50

0055 *Removal of Curb and Gutter 5,788.000

0.000

202-00203  
 

5,788.000

LF  

4.20000 24,309.605,788.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Curb Ramp 4.000

0.000

202-00206  
 

4.000

SY  

7.35000 29.404.000

0.00

0065 *Removal of Concrete Pavement 1,159.000

0.000

202-00210  
 

1,159.000

SY  

15.75000 18,254.251,159.000

0.00

0070 *Removal of Asphalt Mat 45,440.000

0.000

202-00220  
 

45,440.000

SY  

4.20000 190,848.0045,440.000

0.00

0075 *Removal of Asphalt Mat (Planing) 23,200.000

0.000

202-00240  
 

23,200.000

SY  

3.00000 69,600.0023,200.000

0.00

0080 Removal of Pavement Marking 24,445.000

272.000

202-00250  
 

24,717.000

SF  

0.95000 23,481.1524,717.000

258.40

0085 *Removal of Light Standard 24.000

0.000

202-00700  
 

24.000

EACH

205.00000 4,920.0024.000

0.00

0090 *Removal of Luminaire (TRAFFIC) 5.000

0.000

202-00750  
 

5.000

EACH

53.50000 267.505.000

0.00

0095 *Removal of Luminaire (BRIDGE) 8.000

0.000

202-00750  
 

8.000

EACH

53.50000 428.008.000

0.00

0100 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

4.000

EACH

7,400.00000 29,600.004.000

0.00

0105 Removal of Ground Sign 91.000

3.000

202-00810  
 

94.000

EACH

89.00000 8,366.0094.000

267.00

0110 Removal of Sign Panel 21.000

0.000

202-00821  
 

21.000

EACH

89.00000 1,869.0021.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

2,625.00000 2,625.001.000

0.00

0120 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1.000

EACH

1,025.00000 1,025.001.000

0.00

0125 *Removal of Fence 772.000

0.000

202-01000  
 

772.000

LF  

5.25000 4,053.00772.000

0.00

0130 Removal of Guardrail Type 7 3,484.000

0.000

202-01170  
 

3,484.000

LF  

6.50000 22,646.003,484.000

0.00

0135 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

165.00000 660.004.000

0.00

0140 *Plug Structure 4.000

0.000

202-04000  
 

4.000

EACH

158.00000 632.004.000

0.00

0145 *Plug Culvert 13.000

0.000

202-04001  
 

13.000

EACH

790.00000 10,270.0013.000

0.00

0150 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000

EACH

460.00000 0.000.000

0.00

0155 *Abandon Well 0.000

0.000

202-04100  
 

0.000

EACH

1,625.00000 0.000.000

0.00

0160 *Unclassified Excavation (Complete In Place) 92,114.000

0.000

203-00010  
 

92,114.000

CY  

5.75000 529,655.5092,114.000

0.00

0165 *Blading 64.500

30.000

203-01500  
 

94.500

HOUR

105.00000 9,922.5094.500

3,150.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 251.500

3.000

203-01597  
 

255.000

HOUR

184.00000 46,828.00254.500

552.00

0175 *Sweeping (With Pickup Broom) 303.000

2.000

203-01622  
 

308.000

HOUR

156.00000 47,580.00305.000

312.00

0180 *Shoring (Area 4) 0.082

0.000

206-01784  
 

0.082

L S 

320,000.00000 26,240.000.082

0.00

0185 *Shoring (Area 8) 0.500

0.000

206-01788  
 

0.500

L S 

73,000.00000 36,500.000.500

0.00

0190 *Shoring (Area 9) 0.754

0.000

206-01789  
 

0.754

L S 

1,000,000.00000 754,000.000.754

0.00

0195 Erosion Log (12 Inch) 441.000

390.000

208-00002  
 

831.000

LF  

5.50000 4,570.50831.000

2,145.00

0200 Silt Fence 10,872.000

0.000

208-00020  
 

10,872.000

LF  

2.00000 21,744.0010,872.000

0.00

0205 Gravel Bag 1,829.000

12.000

208-00034  
 

1,841.000

LF  

12.50000 23,012.501,841.000

150.00

0210 Concrete Washout Structure 9.000

0.000

208-00045  
 

9.000

EACH

1,085.00000 9,765.009.000

0.00

0215 Storm Drain Inlet Protection 70.000

2.000

208-00050  
 

72.000

EACH

270.00000 19,440.0072.000

540.00

0220 *Vehicle Tracking Pad 20.000

0.000

208-00070  
 

20.000

EACH

1,470.00000 29,400.0020.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 2,295.500

121.500

208-00103  
 

2,417.000

HOUR

40.00000 96,680.002,417.000

4,860.00

0230 Removal and Disposal of Sediment (Equipment) 119.000

9.500

208-00105  
 

128.500

HOUR

58.00000 7,453.00128.500

551.00

0235 *Erosion Control Supervisor 575.000

25.000

208-00206  
 

600.000

DAY 

70.00000 42,000.00600.000

1,750.00

0240 *Time-Released Water Product 360.000

0.000

209-00200  
 

5,040.000

EACH

8.25000 2,970.00360.000

0.00

0245 *Reset TV Cameras 3.000

0.000

210-00473  
 

3.000

EACH

540.00000 1,620.003.000

0.00

0250 *Reset Light Standard 11.000

0.000

210-00750  
 

11.000

EACH

350.00000 3,850.0011.000

0.00

0255 Reset Ground Sign 1.000

0.000

210-00810  
 

3.000

EACH

158.00000 158.001.000

0.00

0260 Reset Sign Panel 6.000

0.000

210-00815  
 

6.000

EACH

158.00000 948.006.000

0.00

0265 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

1.000

EACH

6,240.00000 6,240.001.000

0.00

0270 *Reset Traffic Counter (Permanent) 4.000

0.000

210-00910  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0275 *Adjust Manhole 0.000

2.000

210-04010  
 

2.000

EACH

635.00000 1,270.002.000

1,270.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modify Manhole 4.000

0.000

210-04015  
 

4.000

EACH

1,140.00000 4,560.004.000

0.00

0285 *Modify Inlet 2.750

0.000

210-04020  
 

3.000

EACH

3,950.00000 10,862.502.750

0.00

0290 *Adjust Valve Box 2.000

0.000

210-04050  
 

2.000

EACH

290.00000 580.002.000

0.00

0295 *Dewatering 0.900

0.000

211-03005  
 

1.000

L S 

550,000.00000 495,000.000.900

0.00

0300 *Seeding (Native) 2.100

0.000

212-00006  
 

2.100

ACRE

330.00000 693.002.100

0.00

0305 *Soil Conditioning 2.100

0.000

212-00032  
 

2.100

ACRE

3,060.00000 6,426.002.100

0.00

0310 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.000

ACRE

420.00000 0.000.000

0.00

0315 *Flexible Growth Medium 0.300

0.000

213-00009  
 

1.300

ACRE

935.00000 280.500.300

0.00

0320 *Mulch Tackifier 200.000

0.000

213-00061  
 

200.000

LB  

2.10000 420.00200.000

0.00

0325 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

15,500.00000 0.000.000

0.00

0330 *Deciduous Tree (5 Gallon Container) 72.000

0.000

214-00205  
 

72.000

EACH

41.50000 2,988.0072.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Soil Retention Blanket (Biodegradable Straw/Co conut) 10,186.000

0.000

216-00042  
 

10,186.000

SY  

3.10000 31,576.6010,186.000

0.00

0340 *Herbicide Treatment 0.000

0.000

217-00020  
 

40.000

HOUR

104.00000 0.000.000

0.00

0345 *Wildlife Biologist 6.500

0.000

240-00000  
 

6.500

HOUR

68.00000 442.006.500

0.00

0350 *Environmental Health and Safety Management 0.900

0.000

250-00010  
 

1.000

L S 

4,200.00000 3,780.000.900

0.00

0355 *Monitoring Technician 1,889.100

0.000

250-00050  
 

2,000.000

HOUR

36.75000 69,424.431,889.100

0.00

0360 *Health and Safety Officer 1,146.500

0.000

250-00110  
 

1,150.000

HOUR

57.50000 65,923.751,146.500

0.00

0365 *Material Sampling and Delivery 44.000

0.000

250-00120  
 

44.000

EACH

42.00000 1,848.0044.000

0.00

0370 *Material Handling (Stockpile) 9,418.000

0.000

250-00200  
 

9,418.000

CY  

4.45000 41,910.109,418.000

0.00

0375 *Solid Waste Disposal 53,928.000

13,554.000

250-00210  
 

67,482.000

CY  

19.75000 1,332,769.5067,482.000

267,691.50

0380 *Aggregate Base Course (Class 6) 20,265.220

0.000

304-06000  
 

20,265.220

TON 

10.00000 202,652.2020,265.220

0.00

0385 *Aggregate Base Course (Class 6) 563.000

12,897.000

304-06007  
 

13,460.000

CY  

23.00000 309,580.0013,460.000

296,631.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Hot Mix Asphalt (Patching) (Asphalt) 1,025.400

5.500

403-00720  
 

1,030.900

TON 

114.00000 117,522.601,030.900

627.00

0395 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,252.110

0.000

403-09221  
 

1,252.110

TON 

86.00000 107,681.461,252.110

0.00

0400 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,653.300

0.000

403-33841  
 

7,653.300

TON 

43.50000 332,918.557,653.300

0.00

0405 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,424.580

0.000

403-34871  
 

2,424.580

TON 

65.50000 158,809.992,424.580

0.00

0410 *Emulsified Asphalt (Slow-Setting) 3,221.000

0.000

411-10255  
 

3,221.000

GAL 

3.00000 9,663.003,221.000

0.00

0415 *Concrete Pavement (13 Inch) 31,650.000

0.000

412-01300  
 

31,650.000

SY  

50.00000 1,582,500.0031,650.000

0.00

0415 MATERIAL ALLOWANCE Tie Bars 0.000

0.000SY  

0.52990 0.000.000

0.00

0415 MATERIAL ALLOWANCE Dowel Baskets 0.000

0.000SY  

2.71094 0.000.000

0.00

0420 *Geotextile (Drainage) (Class 2) 498.000

0.000

420-00113  
 

498.000

SY  

3.10000 1,543.80498.000

0.00

0425 *Drilled Caisson (30 Inch) 64.000

0.000

503-00030  
 

64.000

LF  

108.00000 6,912.0064.000

0.00

0430 *Drilled Caisson (42 Inch) 20.000

0.000

503-00042  
 

20.000

LF  

145.00000 2,900.0020.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Drilled Caisson (48 Inch) 54.000

0.000

503-00048  
 

70.000

LF  

155.00000 8,370.0054.000

0.00

0440 *Riprap (Special) (D50=9 INCH) 1,215.000

0.000

506-00010  
 

1,215.000

CY  

68.00000 82,620.001,215.000

0.00

0445 *Grouted Riprap 293.000

0.000

506-00035  
 

293.000

SY  

310.00000 90,830.00293.000

0.00

0450 *Pedestrian Railing (Steel) 81.000

0.000

514-00200  
 

81.000

LF  

120.00000 9,720.0081.000

0.00

0450 MATERIAL ALLOWANCE Railing 20.000

0.000LF  

91.00000 1,820.0020.000

0.00

0455 Concrete Class B 82.900

0.000

601-01000  
 

82.900

CY  

410.00000 33,989.0082.900

0.00

0460 *Reinforcing Steel 9,530.000

0.000

602-00000  
 

10,420.000

LB  

0.46000 4,383.809,530.000

0.00

0465 *15 Inch Reinforced Concrete Pipe (Complete In Place) 883.000

0.000

603-01155  
 

883.000

LF  

103.00000 90,949.00883.000

0.00

0470 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,598.000

0.000

603-01185  
 

1,598.000

LF  

74.00000 118,252.001,598.000

0.00

0475 *24 Inch Reinforced Concrete Pipe (Complete In Place) 338.000

0.000

603-01245  
 

338.000

LF  

70.00000 23,660.00338.000

0.00

0480 *30 Inch Reinforced Concrete Pipe (Complete In Place) 921.000

0.000

603-01305  
 

921.000

LF  

115.00000 105,915.00921.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *36 Inch Reinforced Concrete Pipe (Complete In Place) 157.000

0.000

603-01365  
 

157.000

LF  

125.00000 19,625.00157.000

0.00

0490 *48 Inch Reinforced Concrete Pipe (Complete In Place) 52.000

0.000

603-01485  
 

52.000

LF  

150.00000 7,800.0052.000

0.00

0495 *15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000

EACH

1,115.00000 0.000.000

0.00

0500 *24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

1,385.00000 2,770.002.000

0.00

0505 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0510 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

2,430.00000 2,430.001.000

0.00

0515 *30 Inch Reinforced Concrete Pipe (Jacked) Clas s V Pipe 0.000

0.000

603-07300  
 

0.000

LF  

1,250.00000 0.000.000

0.00

0520 *8 Inch Plastic Pipe 2,099.000

0.000

603-50008  
 

2,099.000

LF  

81.25000 170,543.752,099.000

0.00

0525 *30 Inch Plastic Pipe 798.000

0.000

603-50030  
 

798.000

LF  

137.00000 109,326.00798.000

0.00

0530 *5x3 Foot Concrete Box Culvert (Precast) 106.000

0.000

603-70503  
 

106.000

LF  

304.00000 32,224.00106.000

0.00

0530 MATERIAL ALLOWANCE CBC Materials 0.000

0.000LF  

66.02303 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 08/08/2012

PROJECT: ES6 C010-101                  ESTIMATE NO: 0029
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

3,890.00000 3,890.001.000

0.00

0540 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

4,675.00000 4,675.001.000

0.00

0545 *Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000

EACH

4,250.00000 0.000.000

0.00

0550 *Inlet Type 16 (10 Foot) 2.000

0.000

604-16010  
 

2.000

EACH

4,545.00000 9,090.002.000

0.00

0555 *Inlet Type 16 (Single) (Special) 4.000

0.000

604-16050  
 

4.000

EACH

4,790.00000 19,160.004.000

0.00

0560 *Outlet Structure 0.950

0.050

604-20001  
 

1.000

L S 

45,130.00000 45,130.001.000

2,256.50

0565 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

2.000

EACH

3,890.00000 7,780.002.000

0.00

0570 *Vane Grate Inlet (15 Foot) 1.000

0.000

604-25015  
 

1.000

EACH

6,470.00000 6,470.001.000

0.00

0575 *Vane Grate Inlet (Double) (5 Foot) 8.000

0.000

604-26005  
 

8.000

EACH

5,150.00000 41,200.008.000

0.00

0580 *Vane Grate Inlet Special (Double) (5 Foot) 1.000

0.000

604-26006  
 

1.000

EACH

5,675.00000 5,675.001.000

0.00

0585 *Vane Grate Inlet (Double) (10 Foot) 11.000

0.000

604-26010  
 

11.000

EACH

5,925.00000 65,175.0011.000

0.00
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NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Vane Grate Inlet Special (Double) (10 Foot) 3.000

0.000

604-26011  
 

3.000

EACH

6,240.00000 18,720.003.000

0.00

0595 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (5 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

0.000

EACH

7,000.00000 0.000.000

0.00

0600 *Manhole Slab Base (Special) (SPECIAL)(15 FOOT) (5 FOOT 
DIAMETER)

2.000

0.000

604-30000  
 

2.000

EACH

4,270.00000 8,540.002.000

0.00

0605 *Manhole Slab Base (Special) (SPECIAL)(20 FOOT) (6 FOOT 
DIAMETER(

0.000

0.000

604-30000  
 

0.000

EACH

5,900.00000 0.000.000

0.00

0610 *Manhole Slab Base (Special) (SPECIAL)(10 FOOT) (6 FOOT 
DIAMETER)

1.000

0.000

604-30000  
 

1.000

EACH

2,830.00000 2,830.001.000

0.00

0615 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (9 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

0.000

EACH

36,700.00000 0.000.000

0.00

0620 *Manhole Slab Base (10 Foot) 10.000

0.000

604-30010  
 

10.000

EACH

1,910.00000 19,100.0010.000

0.00

0625 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

2.000

EACH

3,390.00000 6,780.002.000

0.00

0630 *Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

1.000

EACH

4,365.00000 4,365.001.000

0.00

0635 *Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

1.000

EACH

9,745.00000 9,745.001.000

0.00

0640 Manhole Special 1.000

0.000

604-39000  
 

1.000

EACH

8,310.00000 8,310.001.000

0.00
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CUMULATIVE
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CAT NO0200 ROADWAY 

0645 *Manhole Special (5 Foot) 3.000

0.000

604-39005  
 

3.000

EACH

2,070.00000 6,210.003.000

0.00

0650 *Manhole Special (10 Foot) 4.000

0.000

604-39010  
 

4.000

EACH

2,200.00000 8,800.004.000

0.00

0655 *Manhole Special (20 Foot) 1.000

0.000

604-39020  
 

1.000

EACH

4,720.00000 4,720.001.000

0.00

0660 *Guardrail Type 3 (6-3 Post Spacing) 756.000

0.000

606-00301  
 

756.000

LF  

14.00000 10,584.00756.000

0.00

0660 MATERIAL ALLOWANCE Rail Components 224.000

0.000LF  

9.21927 2,065.12224.000

0.00

0665 *Guardrail Type 7 (Style CA) 700.000

63.000

606-00710  
 

763.000

LF  

53.00000 40,439.00763.000

3,339.00

0670 *Guardrail Type 7 (Style CC) 722.000

0.000

606-00720  
 

722.000

LF  

63.00000 45,486.00722.000

0.00

0675 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 905.000

0.000

606-00725  
 

905.000

LF  

78.00000 70,590.00905.000

0.00

0680 *Guardrail Type 7 (Style CD) 3,283.000

0.000

606-00730  
 

3,283.000

LF  

63.00000 206,829.003,283.000

0.00

0685 *Guardrail Type 7 (Style CE) 1,051.000

0.000

606-00740  
 

1,051.000

LF  

105.00000 110,355.001,051.000

0.00

0690 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3.000

EACH

610.00000 1,830.003.000

0.00
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CAT NO0200 ROADWAY 

0695 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2.000

EACH

1,135.00000 2,270.002.000

0.00

0700 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,595.00000 1,595.001.000

0.00

0705 Fence (Plastic) 3,547.000

0.000

607-11525  
 

3,547.000

LF  

3.70000 13,123.903,547.000

0.00

0710 Concrete Sidewalk (6 Inch) 454.000

3.000

608-00006  
 

457.000

SY  

36.50000 16,680.50457.000

109.50

0715 Concrete Curb Ramp 52.000

0.000

608-00010  
 

52.000

SY  

115.00000 5,980.0052.000

0.00

0720 Curb and Gutter Type 2 (Section I-B) 232.000

0.000

609-21010  
 

232.000

LF  

14.00000 3,248.00232.000

0.00

0725 Curb and Gutter Type 2 (Section II-B) 1,436.000

0.000

609-21020  
 

1,436.000

LF  

15.00000 21,540.001,436.000

0.00

0730 Median Cover Material (Concrete) 747.000

0.000

610-00030  
 

747.000

SF  

7.00000 5,229.00747.000

0.00

0735 Delineator (Type I) 25.000

-22.000

612-00001  
 

25.000

EACH

23.00000 69.003.000

-506.00

0740 Delineator (Type II) 22.000

-18.000

612-00002  
 

22.000

EACH

24.00000 96.004.000

-432.00

0745 Delineator (Type I) (Barrier) 0.000

47.000

612-00021  
 

47.000

EACH

10.50000 493.5047.000

493.50
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0750 Delineator (Type II) (Barrier) 0.000

13.000

612-00022  
 

13.000

EACH

11.50000 149.5013.000

149.50

0755 *1 Inch Electrical Conduit 680.000

0.000

613-00100  
 

680.000

LF  

4.20000 2,856.00680.000

0.00

0760 *3 Inch Electrical Conduit 2,014.000

0.000

613-00300  
 

2,014.000

LF  

11.50000 23,161.002,014.000

0.00

0765 *2 Inch Electrical Conduit (Plastic) 7,146.000

0.000

613-01200  
 

7,146.000

LF  

8.10000 57,882.607,146.000

0.00

0770 *3 Inch Electrical Conduit (Plastic) 10,491.000

0.000

613-01300  
 

10,509.000

LF  

9.45000 99,139.9510,491.000

0.00

0775 *4 Inch Electrical Conduit (Plastic) 1,406.000

0.000

613-01400  
 

1,406.000

LF  

11.55000 16,239.301,406.000

0.00

0780 *Pull Box (24"x36"x24") 29.000

0.000

613-07023  
 

29.000

EACH

703.00000 20,387.0029.000

0.00

0785 *Pull Box (16"x24"x12") 9.000

0.000

613-07026  
 

9.000

EACH

304.00000 2,736.009.000

0.00

0790 *Pull Box (30"x48"x18") 5.000

0.000

613-07039  
 

5.000

EACH

990.00000 4,950.005.000

0.00

0795 *Wiring 0.900

0.100

613-10000  
 

1.000

L S 

21,325.00000 21,325.001.000

2,132.50

0800 *Light Standard Metal (70 Foot) 4.000

0.000

613-34700  
 

4.000

EACH

7,525.00000 30,100.004.000

0.00
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0800 MATERIAL ALLOWANCE Light Standard 0.000

0.000EACH

4,802.50000 0.000.000

0.00

0805 *Light Standard Foundation 8.000

0.000

613-40010  
 

8.000

EACH

950.00000 7,600.008.000

0.00

0810 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

8,425.00000 8,425.001.000

0.00

0815 *Temporary Lighting 0.900

0.000

613-50210  
 

1.000

L S 

11,800.00000 10,620.000.900

0.00

0820 *Luminaire High Pressure Sodium (400 Watt) CURV ILINEAR 
(TRAFFIC)

4.000

2.000

613-70400  
 

6.000

EACH

1,545.00000 9,270.006.000

3,090.00

0825 *Luminaire High Pressure Sodium (1000 Watt) 10.000

0.000

613-71000  
 

10.000

EACH

1,225.00000 12,250.0010.000

0.00

0830 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 8.000

0.000

613-72150  
 

8.000

EACH

333.00000 2,664.008.000

0.00

0835 Sign Panel (Class I) 132.000

85.000

614-00011  
 

217.000

SF  

15.25000 3,309.25217.000

1,296.25

0840 Sign Panel (Class II) 246.000

47.000

614-00012  
 

396.000

SF  

23.00000 6,739.00293.000

1,081.00

0845 Sign Panel (Class III) 330.000

0.000

614-00013  
 

330.000

SF  

34.50000 11,385.00330.000

0.00

0850 Sign Post (Special) 0.000

0.000

614-00040  
 

0.000

LF  

68.00000 0.000.000

0.00
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0855 Steel Sign Post (2x2 Inch Tubing) 11.000

29.000

614-00216  
 

43.000

LF  

12.50000 500.0040.000

362.50

0860 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 12.000

4.000

614-01583  
 

24.000

EACH

409.00000 6,544.0016.000

1,636.00

0865 *Concrete Footing (Traffic Signal Pole) 5.000

0.000

614-03100  
 

5.000

EACH

2,520.00000 12,600.005.000

0.00

0870 Butterfly Structure 1.000

0.000

614-30110  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0875 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 2.000

0.000

614-32400  
 

3.000

EACH

34,500.00000 69,000.002.000

0.00

0880 *Pedestrian Signal Face (16) (Countdown) 5.000

0.000

614-70150  
 

5.000

EACH

575.00000 2,875.005.000

0.00

0880 MATERIAL ALLOWANCE Ped Signal Face (16) (Countd own) 0.000

0.000EACH

340.00000 0.000.000

0.00

0885 *Traffic Signal Face (12-12-12) 18.000

0.000

614-70336  
 

18.000

EACH

350.00000 6,300.0018.000

0.00

0885 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

0.000EACH

212.32500 0.000.000

0.00

0890 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

2.000

EACH

14,900.00000 29,800.002.000

0.00

0890 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000

0.000EACH

9,784.00000 0.000.000

0.00
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0895 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000

EACH

225.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE Ped Push Button 2.000

0.000EACH

145.00000 290.002.000

0.00

0900 *Fire Preemption Unit and Timer 3.000

0.000

614-72866  
 

3.000

EACH

3,945.00000 11,835.003.000

0.00

0905 *Intersection Detection System (Camera) 3.000

0.000

614-72886  
 

3.000

EACH

8,300.00000 24,900.003.000

0.00

0905 MATERIAL ALLOWANCE Intersection Detect Sys (Cam era) 0.000

0.000EACH

5,406.66666 0.000.000

0.00

0910 *Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

1.000

EACH

4,300.00000 4,300.001.000

0.00

0910 MATERIAL ALLOWANCE TS Pole 0.000

0.000EACH

2,514.00000 0.000.000

0.00

0915 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000

0.000

614-81160  
 

1.000

EACH

22,130.00000 22,130.001.000

0.00

0915 MATERIAL ALLOWANCE TS Pole 0.000

0.000EACH

14,999.00000 0.000.000

0.00

0920 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000

0.000

614-81165  
 

2.000

EACH

23,400.00000 46,800.002.000

0.00

0920 MATERIAL ALLOWANCE TS Pole 0.000

0.000EACH

15,218.00000 0.000.000

0.00
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0925 *Traffic Signal Pole Steel (1 Mast Arm) 1.000

0.000

614-82010  
 

1.000

EACH

15,400.00000 15,400.001.000

0.00

0925 MATERIAL ALLOWANCE TS Pole 0.000

0.000EACH

10,536.00000 0.000.000

0.00

0930 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1.000

EACH

840.00000 840.001.000

0.00

0930 MATERIAL ALLOWANCE Traf Sig Ped Pole Steel 0.000

0.000EACH

445.00000 0.000.000

0.00

0935 Impact Attenuator (QUADGUARD)(TAPERED) 0.000

1.000

614-85001  
 

1.000

EACH

28,700.00000 28,700.001.000

28,700.00

0935 MATERIAL ALLOWANCE Impact Attenuator 1.000

-1.000EACH

17,084.39000 0.000.000

-17,084.39

0940 *Traffic Signal Span Wire Pole (12 Inch) 1.000

0.000

614-85312  
 

1.000

EACH

2,825.00000 2,825.001.000

0.00

0945 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

2.000

EACH

6,275.00000 12,550.002.000

0.00

0945 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.000

0.000EACH

3,948.00000 0.000.000

0.00

0950 *Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

287.00000 0.000.000

0.00

0955 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

1,045.00000 1,045.001.000

0.00
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0960 *Fiber Optic Cable (Special) 4,506.000

592.000

614-87401  
 

5,098.000

LF  

1.55000 7,901.905,098.000

917.60

0965 *Fiber Optic Cable (Single Mode) (6 Strands) 750.000

862.000

614-87406  
 

1,612.000

LF  

2.10000 3,385.201,612.000

1,810.20

0970 *Fiber Optic Cable (Single Mode) (96 Strands) 3,398.000

0.000

614-87496  
 

3,398.000

LF  

3.70000 12,572.603,398.000

0.00

0975 *Detour Culvert Pipe 1.000

0.000

617-03000  
 

1.000

L S 

200,000.00000 200,000.001.000

0.00

0980 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

795,000.00000 795,000.001.000

0.00

0985 *Construction Surveying 0.950

0.000

625-00000  
 

1.000

L S 

130,000.00000 123,500.000.950

0.00

0990 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

900,000.00000 900,000.001.000

0.00

0995 *Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

16,000.00000 16,000.001.000

4,000.00

1000 Pavement Marking Paint 612.000

0.000

627-00001  
 

612.000

GAL 

26.25000 16,065.00612.000

0.00

1005 Epoxy Pavement Marking 28.000

15.000

627-00005  
 

43.000

GAL 

63.00000 2,709.0043.000

945.00

1010 Preformed Plastic Pavement Marking (Type I) 193.000

0.000

627-01001  
 

193.000

SF  

9.45000 1,823.85193.000

0.00
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1015 Preformed Plastic Pavement Marking (Type I)(Inl aid) 362.000

0.000

627-01010  
 

362.000

SF  

10.00000 3,620.00362.000

0.00

1020 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 
III) 

0.000

0.000

627-30327  
 

0.000

SF  

16.75000 0.000.000

0.00

1025 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

0.000

SF  

12.60000 0.000.000

0.00

1030 Preformed Thermoplastic Pavement Marking (Word- Symbol) 454.000

124.000

627-30405  
 

578.000

SF  

14.70000 8,496.60578.000

1,822.80

1035 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 
Line) 

2,499.000

272.000

627-30410  
 

2,771.000

SF  

10.50000 29,095.502,771.000

2,856.00

1040 *Flagging 8,792.500

332.500

630-00000  
 

9,125.000

HOUR

20.50000 187,062.509,125.000

6,816.25

1045 Traffic Control Vehicle 1.800

0.200

630-00004  
 

2.000

EACH

625.00000 1,250.002.000

125.00

1050 Traffic Control Inspection 243.000

3.000

630-00007  
 

246.000

DAY 

110.00000 27,060.00246.000

330.00

1055 *Traffic Control Management 558.000

27.000

630-00012  
 

585.000

DAY 

480.00000 280,800.00585.000

12,960.00

1060 Uniformed Traffic Control Coordination 2,008.000

53.500

630-00015  
 

2,061.500

HOUR

15.25000 31,437.882,061.500

815.88

1065 Flashing Beacon (Portable) 5.400

0.600

630-80001  
 

6.000

EACH

1,655.00000 9,930.006.000

993.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 Barricade (Type 3 M-A) (Temporary) 32.400

3.600

630-80335  
 

36.000

EACH

190.00000 6,840.0036.000

684.00

1075 Construction Traffic Sign (Panel Size A) 159.300

17.700

630-80341  
 

177.000

EACH

55.00000 9,735.00177.000

973.50

1080 Construction Traffic Sign (Panel Size B) 61.200

6.800

630-80342  
 

68.000

EACH

100.00000 6,800.0068.000

680.00

1085 Construction Traffic Sign (Panel Size C) 19.800

2.200

630-80343  
 

22.000

EACH

130.00000 2,860.0022.000

286.00

1090 Construction Traffic Sign (Special) 935.325

103.925

630-80344  
 

1,039.250

SF  

21.50000 22,343.881,039.250

2,234.39

1095 Portable Message Sign Panel 10.800

1.200

630-80355  
 

12.000

EACH

5,300.00000 63,600.0012.000

6,360.00

1100 Advance Warning Flashing or Sequencing Arrow Pa nel (C 
Type) 

10.800

1.200

630-80358  
 

12.000

EACH

915.00000 10,980.0012.000

1,098.00

1105 Drum Channelizing Device 185.400

20.600

630-80360  
 

206.000

EACH

48.50000 9,991.00206.000

999.10

1110 Drum Channelizing Device (With Light) (Flashing ) 3.600

0.400

630-80363  
 

4.000

EACH

73.00000 292.004.000

29.20

1115 Concrete Barrier (Temporary) 9,365.400

1,040.600

630-80370  
 

10,406.000

LF  

16.25000 169,097.5010,406.000

16,909.75

1120 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000

LF  

11.25000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 Traffic Cone 512.100

56.900

630-80380  
 

569.000

EACH

12.25000 6,970.25569.000

697.03

1130 Impact Attenuator (Temporary) 3.600

0.400

630-85010  
 

4.000

EACH

2,300.00000 9,200.004.000

920.00

1135 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

2.000

EACH

28,500.00000 57,000.002.000

5,700.00

1140 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

41,560.00000 41,560.001.000

0.00

1145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,478,943.920

F A 

1.00000 0.000.000

0.00

1150 F/A Partnering 230.460

0.000

700-70011  
 

230.460

F A 

1.00000 230.46230.460

0.00

1155 F/A Concrete Pavement Incentive 0.000

59,244.310

700-70013  
 

59,244.310

F A 

1.00000 59,244.3159,244.310

59,244.31

1160 F/A Fuel Cost Adjustment 67,951.290

2,393.090

700-70016  
 

70,344.380

F A 

1.00000 70,344.3870,344.380

2,393.09

1165 F/A Roadway Smoothness Incentive FOR PCCP ONLY 0.000

-10,848.660

700-70018  
 

0.000

F A 

1.00000 -10,848.66-10,848.660

-10,848.66

1170 F/A Asphalt Cement Cost Adjustment 16,901.680

4,053.650

700-70019  
 

20,955.330

F A 

1.00000 20,955.3320,955.330

4,053.65

1175 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00
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NO.

ITEM
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CURRENT
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PREV QTY/
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PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1180 F/A OJT Colorado Training Program 13,843.200

218.400

700-70022  
 

14,061.600

F A 

1.00000 14,061.6014,061.600

218.40

1185 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

155.720

F A 

1.00000 0.000.000

0.00

1190 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1195 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

1200 F/A Landscape Restoration 16,086.200

0.000

700-70034  
 

16,086.200

F A 

1.00000 16,086.2016,086.200

0.00

1205 F/A UTC Officer Hours 163,162.600

7,001.000

700-70035  
 

174,000.000

F A 

1.00000 170,163.60170,163.600

7,001.00

1210 Forced Accounts Security Guard Services 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1215 F/A Obtain PERMITS 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

1220 F/A Obtain Power from Xcel Energy 90,071.780

0.000

700-70072  
 

90,071.780

F A 

1.00000 90,071.7890,071.780

0.00

1225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1230 F/A Hazardous Waste Disposal SOILS 43,522.530

8,592.280

700-70587  
 

52,114.810

F A 

1.00000 52,114.8152,114.810

8,592.28
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1235 F/A Environmental Health & Safety Management 1,061,312.670

0.000

700-70589  
 

1,061,312.670

F A 

1.00000 1,061,312.671,061,312.670

0.00

1595 Hot Mix Asphalt (Special) HMA (SPECIAL) TRENCH PAVING 1,265.360

0.000

403-02000  
 

1,265.360

TON 

63.50000 80,350.361,265.360

0.00

1600 Added Item (Dollar)/ HBP Price Reduction dated 5/5/10 0.000

0.000

900-00006  
 

0.000

DOL 

802.14000 0.000.000

0.00

1610 Erosion Bales (Weed Free) 246.000

25.000

208-00011  
 

271.000

EACH

19.00000 5,149.00271.000

475.00

1615 Silt Berm 13,837.000

175.000

208-00004  
 

14,012.000

LF  

1.75000 24,521.0014,012.000

306.25

1620 Channelizing Device (Fixed) 22.500

2.500

630-80391  
 

25.000

EACH

40.00000 1,000.0025.000

100.00

1625 Construction Surveying (Hourly) 138.000

20.000

625-00001  
 

158.000

HOUR

136.00000 21,488.00158.000

2,720.00

1630 Added Item (Foot)/ PRE-DRILLING (SHORING AREA 9 ) 3,963.000

0.000

900-00012  
 

3,963.000

LF  

5.90000 23,381.703,963.000

0.00

1635 Added Item (Each)/ FIELD OFFICE REPAIRS 1.000

0.000

900-00007  
 

1.000

EACH

4,040.00000 4,040.001.000

0.00

1640 Added Item (Each)/ DENVER ITS WORK 2.000

0.000

900-00007  
 

2.000

EACH

8,225.00000 16,450.002.000

0.00

1645 Added Item (Each)/ O-CELL LOAD TEST - PHASE II & III 1.000

0.000

900-00007  
 

1.000

EACH

106,768.50000 106,768.501.000

0.00
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NO.

ITEM
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PERIOD

08:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1655 38x24 Inch Reinforced Concrete Pipe Elliptical METRO 
SEWER RE-DESIGN

780.000

0.000

603-02300  
 

780.000

LF  

146.00000 113,880.00780.000

0.00

1660 12 Inch Plastic Pipe METRO SEWER RE-DESIGN 335.000

0.000

603-50012  
 

335.000

LF  

96.00000 32,160.00335.000

0.00

1665 Manhole Slab Base (Special) MH SLAB BASE 
(SPECIAL)(10')(5' DIA)

1.000

0.000

604-30000  
 

1.000

EACH

3,450.00000 3,450.001.000

0.00

1670 Manhole Slab Base (Special) MH SLAB BASE 
(SPECIAL)(20')(5' DIA) $5685.00

1.000

0.000

604-30000  
 

1.000

EACH

6,735.00000 6,735.001.000

0.00

1675 Manhole Slab Base (Special) MH SLAB BASE (SPEC) (10')(4'
DIA)

0.000

0.000

604-30000  
 

0.000

EACH

3,400.00000 0.000.000

0.00

1680 Added Item (Each)/ CUTOFF WALL (DENVER STANDARD  S-301) 3.000

0.000

900-00007  
 

3.000

EACH

1,485.00000 4,455.003.000

0.00

1685 Added Item (Each)/ ENCASEMENT TYPE IIB (DENVER STANDARD
S-350)

1.000

0.000

900-00007  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

1690 Added Item (Each)/ SANITARY SEWER RECONNECTIONS 6.000

0.000

900-00007  
 

6.000

EACH

520.00000 3,120.006.000

0.00

1695 Mobilization (without Autopay) JALISCO MOBILIZA TION 1.000

0.000

626-00100  
 

1.000

L S 

20,562.24000 20,562.241.000

0.00

1700 Mobilization (without Autopay) SCOTT CONTRACTIN G 1.000

0.000

626-00100  
 

1.000

L S 

5,597.76000 5,597.761.000

0.00

1705 Mobilization (without Autopay) BRANNAN SAND AND  GRAVEL 1.000

0.000

626-00100  
 

1.000

L S 

15,840.00000 15,840.001.000

0.00
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CAT NO0200 ROADWAY 

1710 Fence (Temporary) (Special) SAFETY FENCE & GATE  AROUND 
POND

644.000

0.000

607-11581  
 

644.000

LF  

18.00000 11,592.00644.000

0.00

1715 4 Inch Electrical Conduit (Bored) EXCEL POWER S UPPLY 
(PUMP HOUSE)

351.000

0.000

613-00408  
 

351.000

LF  

21.00000 7,371.00351.000

0.00

1720 Added Item (Dollar)/ HMA Price Adj 10/12/10 172 0-01 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1725 Added Item (Hour)/ CAISSON EXTRA WORK 14.750

0.000

900-00010  
 

14.750

HOUR

562.50000 8,296.8814.750

0.00

1730 Added Item (Lump Sum)/ Miscellaneous Concrete R emoval 1.000

0.000

900-00014  
 

1.000

L S 

4,583.80000 4,583.801.000

0.00

1735 Added Item (Lump Sum)/ Miscellaneous Removals, 
Subcontractors

1.000

0.000

900-00014  
 

1.000

L S 

14,500.00000 14,500.001.000

0.00

1740 Added Item (Lump Sum)/ Pump Station Dewatering 1.000

0.000

900-00014  
 

1.000

L S 

24,990.00000 24,990.001.000

0.00

1745 Added Item (Hour)/ Subgrade Stabilization 21.500

0.000

900-00010  
 

21.500

HOUR

695.00000 14,942.5021.500

0.00

1750 Added Item (Lump Sum)/ Underdrain Materials 1.000

0.000

900-00014  
 

1.000

L S 

5,494.94000 5,494.941.000

0.00

1755 Added Item (Each)/ WB ALAMEDA TO SB KALAMATH 1.000

0.000

900-00007  
 

1.000

EACH

832.70000 832.701.000

0.00

1760 Removal of Guardrail Type 3 ADDED ITEM FOR RAMP  4 
CONST.

25.000

0.000

202-01130  
 

25.000

LF  

5.00000 125.0025.000

0.00
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CAT NO0200 ROADWAY 

1765 Guardrail Type 7 (Precast) ADDED ITEM FOR RAMP 4 CONST. 760.000

0.000

606-99999  
 

760.000

LF  

55.25000 41,990.00760.000

0.00

1770 Added Item (Lump Sum)/ RECOMMENDED COMPENSATION   AREAS 
3,4,8 AND 9

1.000

0.000

900-00014  
 

1.000

L S 

107,992.58000 107,992.581.000

0.00

1775 Rem Conc Pavement REMOVAL OF CONCRETE PAVEMENT I-25 16,335.000

0.000

202-00210  
 

16,335.000

SY  

14.25000 232,773.7516,335.000

0.00

1800 Added Item (Dollar)/ OVER WEIGHT TRUCKS ABC (CL ASS 6) 
COST ADJUSTMENT PER 105.17

-12,964.000

0.000

900-00006  
 

-12,964.000

DOL 

1.00000 -12,964.00-12,964.000

0.00

1810 Added Item (Square Yard)/ GEOTEXTILE (MIRAFI RS 580i) 3,000.000

0.000

900-00022  
 

3,000.000

SY  

10.12000 30,360.003,000.000

0.00

1815 Added Item (Square Yard)/ INCLUDES RECYCLED CON CRETE, 
SHALE REMOVAL AND MIRAFI 180N

3,979.000

0.000

900-00022  
 

3,979.000

SY  

8.77000 34,895.833,979.000

0.00

1820 Muck Excav CBC STABILIZATION 281.000

0.000

203-00100  
 

281.000

CY  

16.50000 4,636.50281.000

0.00

1825 Riprap (24 In) STABILIZATION AT THE CBC OUTFALL 230.000

0.000

506-00224  
 

230.000

CY  

68.00000 15,640.00230.000

0.00

1830 Cleaning + Sealing Joints BEHIND BARRIER AT FAS CIA WALL 2,783.000

0.000

412-16000  
 

2,783.000

LF  

2.40000 6,679.202,783.000

0.00

1835 Added Item (Lump Sum)/ CHAINLINK & BRIDGERAIL T IE INS 1.000

0.000

900-00014  
 

2.000

L S 

980.00000 980.001.000

0.00

1840 Reflector (Median Barrier) REFLECTOR (MEDIAN BA RRIER) 35.000

0.000

612-00060  
 

35.000

EACH

24.50000 857.5035.000

0.00
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1845 Added Item (Dollar)/ ENGINEERING OF RAMP 4 1.000

0.000

900-00006  
 

1.000

DOL 

20,799.95000 20,799.951.000

0.00

1850 Added Item (Dollar)/ LOCKS FOR PUMP STATION 1.000

0.000

900-00006  
 

1.000

DOL 

519.23000 519.231.000

0.00

1855 Added Item (Hour)/ MICRO-MILLING ASPHALT PAVEME NT 12.000

0.000

900-00010  
 

12.000

HOUR

742.50000 8,910.0012.000

0.00

1860 Mobilization (w/o Autopay) MOBILIZE SPECIALIZED  
EQUIPMENT

2.000

0.000

626-00100  
 

2.000

L S 

880.00000 1,760.002.000

0.00

1865 Added Item (Lump Sum)/ WATERTIGHT SEALANT FOR S HORING 1.000

0.000

900-00014  
 

1.000

L S 

164,078.83000 164,078.831.000

0.00

1870 Uniformed Traf Ctrl (Vehicle) TRAFFIC CONTROL V EHICLE 1,800.000

200.000

630-00005  
 

2,000.000

HOUR

15.63000 31,260.002,000.000

3,126.00

1875 Added Item (Ton)/ HMA (GR S)(64-22)(LEVELING) 1,250.190

0.000

900-00024  
 

1,250.190

TON 

50.10000 62,634.521,250.190

0.00

1880 Added Item (Each)/ INSTALL CAMERA 1.000

0.000

900-00007  
 

1.000

EACH

2,299.24000 2,299.241.000

0.00

1885 Rem Mast Arm 1.000

0.000

202-00842  
 

1.000

EACH

549.00000 549.001.000

0.00

1890 Rem Video Detect Sys 1.000

0.000

202-00888  
 

1.000

EACH

116.00000 116.001.000

0.00

1895 Rem Traf Sig Head 3.000

0.000

202-00831  
 

3.000

EACH

62.00000 186.003.000

0.00
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1900 Sig-Light Pole Steel (1-70 Ft) FURNISH & INSTAL L 1.000

0.000

614-81170  
 

1.000

EACH

18,823.00000 18,823.001.000

0.00

1905 Res TV Cameras RESET CAMERA DETECTION 1.000

0.000

210-00473  
 

1.000

EACH

650.00000 650.001.000

0.00

1910 Res Traf Sig Head 3.000

0.000

210-00831  
 

3.000

EACH

168.00000 504.003.000

0.00

1915 Res Fire Preempt Unit+Timer RESET OPTICOM 1.000

0.000

210-00866  
 

1.000

EACH

283.00000 283.001.000

0.00

1920 Emerg Pothole Rep 7.340

2.660

403-00800  
 

10.000

TON 

248.00000 2,480.0010.000

659.68

1925 *Removal Of Building(s) 1197 W. ALAMEDA AVENUE 1.000

0.000

202-00300  
 

1.000

L S 

42,446.96000 42,446.961.000

0.00

1930 Added Item (Lump Sum)/ MOVE OFFICES 0.000

0.000

900-00014  
 

1.000

L S 

1,386.53000 0.000.000

0.00

1935 Added Item (Each)/ EXPEDITE ORDER, MOBILIZATION , AND 
BONDING

1.000

0.000

900-00007  
 

1.000

EACH

1,164.00000 1,164.001.000

0.00

1940 6 In PP Underdrain TRENCH DRAIN - EAST WALL 260.000

0.000

605-00060  
 

260.000

LF  

29.10000 7,566.00260.000

0.00

1945 3 In Elec Cond (Bored) RELOCATE XCEL POWER - WE ST OF 
I-25

465.000

0.000

613-00306  
 

465.000

LF  

22.00000 10,230.00465.000

0.00
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CAT NO0200 ROADWAY 

1950 Added Item (Each)/ RESET METER PEDESTAL 0.000

0.000

900-00007  
 

1.000

EACH

495.00000 0.000.000

0.00

CAT 15,708,372.66758,122.9617,374,592.09CURRENT AMT0200 $ $ $

CAT NO0300 Structure F-16-XU Bridge 

1245 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

270,000.00000 270,000.001.000

0.00

1250 *Removal of Mat From Bridge 1,076.000

0.000

202-00410  
 

1,076.000

SY  

5.10000 5,487.601,076.000

0.00

1255 *Structure Excavation 2,261.000

0.000

206-00000  
 

2,261.000

CY  

7.35000 16,618.352,261.000

0.00

1260 *Structure Excavation (Special) 690.000

0.000

206-00010  
 

690.000

CY  

8.40000 5,796.00690.000

0.00

1265 *Structure Backfill (Class 1) 441.000

0.000

206-00100  
 

441.000

CY  

15.00000 6,615.00441.000

0.00

1270 *Structure Backfill (Class 2) 558.000

0.000

206-00200  
 

558.000

CY  

7.35000 4,101.30558.000

0.00

1275 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

34,000.00000 34,000.001.000

0.00

1280 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

72,000.00000 72,000.001.000

0.00

1285 *Stone Matrix Asphalt (Fibers)(Asphalt) 527.320

0.000

403-09221  
 

527.320

TON 

86.00000 45,349.52527.320

0.00
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CAT NO0300 Structure F-16-XU Bridge 

1290 *Drilled Caisson (48 Inch) 2,997.000

0.000

503-00048  
 

2,997.000

LF  

155.00000 464,535.002,997.000

0.00

1295 *Drilled Caisson (60 Inch) 198.000

0.000

503-00060  
 

198.000

LF  

330.00000 65,340.00198.000

0.00

1300 *Jet Grouted Shaft (36 Inch) 949.000

0.000

503-00536  
 

949.000

LF  

98.00000 93,002.00949.000

0.00

1305 Structural Steel (Galvanized) 5,345.000

0.000

509-00001  
 

5,345.000

LB  

4.85000 25,923.255,345.000

0.00

1310 Bearing Device (Type I) 67.000

0.000

512-00101  
 

67.000

EACH

475.00000 31,825.0067.000

0.00

1310 MATERIAL ALLOWANCE Bearings 0.000

0.000EACH

323.00000 0.000.000

0.00

1310 MATERIAL ALLOWANCE Bearings Type 1 0.000

0.000EACH

323.00000 0.000.000

0.00

1315 *Pedestrian Railing (Steel)(Special) 481.000

0.000

514-00201  
 

481.000

LF  

212.00000 101,972.00481.000

0.00

1315 MATERIAL ALLOWANCE Railing 0.000

0.000LF  

171.00000 0.000.000

0.00

1320 *Waterproofing (Membrane) 2,850.000

0.000

515-00120  
 

2,850.000

SY  

12.25000 34,912.502,850.000

0.00

1325 Bridge Expansion Device (0-4 Inch) 362.000

0.000

518-01004  
 

362.000

LF  

225.00000 81,450.00362.000

0.00
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CAT NO0300 Structure F-16-XU Bridge 

1330 *Concrete Class D (Bridge) 2,156.000

0.000

601-03040  
 

2,156.000

CY  

350.00000 754,600.002,156.000

0.00

1330 MATERIAL ALLOWANCE Steel Deck Panels 0.000

0.000CY  

2.17625 0.000.000

0.00

1335 *Structural Concrete Coating (Anti-Graffiti) 48,421.000

0.000

601-40302  
 

48,421.000

SF  

0.85000 41,157.8548,421.000

0.00

1340 *Structural Concrete Stain 5,380.000

0.000

601-40400  
 

5,380.000

SY  

7.15000 38,467.005,380.000

0.00

1345 *Reinforcing Steel (Epoxy Coated) 354,308.000

0.000

602-00020  
 

354,308.000

LB  

0.57000 201,955.56354,308.000

0.00

1350 6 Inch Perforated Pipe Underdrain 367.000

0.000

605-00060  
 

367.000

LF  

14.00000 5,138.00367.000

0.00

1355 *Bridge Rail Type 10 (Special) 478.000

0.000

606-11005  
 

478.000

LF  

148.00000 70,744.00478.000

0.00

1360 *3 Inch Electrical Conduit 1,224.000

0.000

613-00300  
 

1,224.000

LF  

11.50000 14,076.001,224.000

0.00

1365 *4 Inch Electrical Conduit (Plastic) 494.000

0.000

613-01400  
 

494.000

LF  

11.55000 5,705.70494.000

0.00

1370 *6 Inch Electrical Conduit (Plastic) 988.000

0.000

613-01600  
 

988.000

LF  

12.60000 12,448.80988.000

0.00

1375 *Prestressed Concrete Box (Depth 32" Through 48 ") 30,095.000

0.000

618-01994  
 

30,095.000

SF  

44.50000 1,339,227.5030,095.000

0.00
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CAT NO0300 Structure F-16-XU Bridge 

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

34.19998 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

30.15328 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

30.15328 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

29.07077 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

29.07080 0.000.000

0.00

CAT 3,842,447.930.003,842,447.93CURRENT AMT0300 $ $ $

CAT NO0301 Structure F-16-XT Culvert 

1380 *Removal of Structure (Special) 3.000

0.000

202-00002  
 

3.000

EACH

2,625.00000 7,875.003.000

0.00

1385 *Removal of Concrete Footing 5.000

0.000

202-00900  
 

5.000

EACH

1,040.00000 5,200.005.000

0.00

1390 *Structure Excavation (Special) 14,755.000

0.000

206-00010  
 

14,755.000

CY  

8.40000 123,942.0014,755.000

0.00

1395 *Structure Backfill (Special) 224.000

0.000

206-00050  
 

224.000

CY  

10.50000 2,352.00224.000

0.00

1400 *Structure Backfill (Class 1) 4,670.000

0.000

206-00100  
 

4,670.000

CY  

15.00000 70,050.004,670.000

0.00
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CAT NO0301 Structure F-16-XT Culvert 

1405 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

320,000.00000 320,000.001.000

0.00

1410 *Pipe Railing 187.000

0.000

514-00000  
 

187.000

LF  

64.00000 11,968.00187.000

0.00

1410 MATERIAL ALLOWANCE Railing 0.000

0.000LF  

42.00000 0.000.000

0.00

1415 Concrete Class D (Box Culvert) 3,560.000

30.000

601-03030  
 

3,590.000

CY  

300.00000 1,077,000.003,590.000

9,000.00

1420 *Reinforcing Steel 538,160.000

0.000

602-00000  
 

538,160.000

LB  

0.46000 247,553.60538,160.000

0.00

1425 *Reinforcing Steel (Epoxy Coated) 247,680.000

0.000

602-00020  
 

247,680.000

LB  

0.57000 141,177.60247,680.000

0.00

CAT 2,007,118.209,000.002,007,118.20CURRENT AMT0301 $ $ $

CAT NO0302 Pump Station 

1430 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

38,000.00000 38,000.001.000

0.00

1435 *Shoring (Area 6) 1.000

0.000

206-01786  
 

1.000

L S 

5,100.00000 5,100.001.000

0.00

1440 *Pump Station 1.000

0.000

622-00720  
 

1.000

L S 

450,000.00000 450,000.001.000

0.00

1445 *Sump Pump (SPECIAL)(12 INCH SUBMERSIBLE) 4.000

0.000

622-10200  
 

4.000

EACH

48,000.00000 192,000.004.000

0.00
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CAT NO0302 Pump Station 

1445 MATERIAL ALLOWANCE (Special) (12 inch Submersib le) 0.000

0.000EACH

27,327.07000 0.000.000

0.00

1450 *Sump Pump (SPECIAL)(6 INCH SUBMERSIBLE) 2.000

0.000

622-10200  
 

2.000

EACH

14,800.00000 29,600.002.000

0.00

1450 MATERIAL ALLOWANCE (Special) (6 Inch Submerible ) 0.000

0.000EACH

9,662.50000 0.000.000

0.00

1455 *Electrical Systems 1.660

0.000

670-00000  
 

1.660

L S 

205,000.00000 340,300.001.660

0.00

1455 MATERIAL ALLOWANCE Electrical Syst 0.000

0.000L S 

16,825.30000 0.000.000

0.00

CAT 1,055,000.000.001,055,000.00CURRENT AMT0302 $ $ $

CAT NO0303 Wall Structures 

1460 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

21,400.00000 21,400.001.000

0.00

1465 *Structure Excavation 457.000

0.000

206-00000  
 

457.000

CY  

7.35000 3,358.95457.000

0.00

1470 Structure Backfill (Flow-Fill) 345.000

0.000

206-00065  
 

345.000

CY  

62.00000 21,390.00345.000

0.00

1475 *Structure Backfill (Class 1) 306.000

0.000

206-00100  
 

306.000

CY  

15.00000 4,590.00306.000

0.00

1480 *Structure Backfill (Class 2) 404.000

0.000

206-00200  
 

404.000

CY  

7.35000 2,969.40404.000

0.00
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CAT NO0303 Wall Structures 

1485 *Filter Material (Class A) 19.000

0.000

206-00510  
 

19.000

CY  

52.50000 997.5019.000

0.00

1490 *Shoring (Area 5) 1.000

0.000

206-01785  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

1495 *Shoring (Area 7) 1.000

0.000

206-01787  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

1500 *Drilled Caisson (42 Inch) 8,204.000

0.000

503-00042  
 

8,204.000

LF  

145.00000 1,189,580.008,204.000

0.00

1505 *Drilled Caisson (48 Inch) 2,281.000

0.000

503-00048  
 

2,281.000

LF  

155.00000 353,555.002,281.000

0.00

1510 *Jet Grouted Shaft (36 Inch) 6,265.000

0.000

503-00536  
 

6,265.000

LF  

98.00000 613,970.006,265.000

0.00

1515 *Ground Nailed Wall 18,792.000

0.000

504-06100  
 

18,792.000

SF  

35.00000 657,720.0018,792.000

0.00

1520 Concrete Slope and Ditch Paving 71.800

0.000

507-00000  
 

71.800

CY  

380.00000 27,284.0071.800

0.00

1525 *Pedestrian Railing (Steel)(Special) 34.000

0.000

514-00201  
 

34.000

LF  

212.00000 7,208.0034.000

0.00

1525 MATERIAL ALLOWANCE Railing 3.000

0.000LF  

171.00000 513.003.000

0.00

1530 Concrete Class D (Wall) 2,211.000

0.000

601-03050  
 

2,211.000

CY  

414.00000 915,354.002,211.000

0.00
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CAT NO0303 Wall Structures 

1535 *Structural Concrete Coating (Anti-Graffiti) 46,341.000

0.000

601-40302  
 

46,341.000

SF  

0.85000 39,389.8546,341.000

0.00

1540 *Structural Concrete Stain 5,154.000

0.000

601-40400  
 

5,154.000

SY  

7.15000 36,851.105,154.000

0.00

1545 *Reinforcing Steel (Epoxy Coated) 138,750.000

0.000

602-00020  
 

138,750.000

LB  

0.57000 79,087.50138,750.000

0.00

1550 6 Inch Perforated Pipe Underdrain 2,466.000

0.000

605-00060  
 

2,466.000

LF  

14.00000 34,524.002,466.000

0.00

1555 Geocomposite Drain 1,492.000

0.000

605-83000  
 

1,492.000

SY  

15.50000 23,126.001,492.000

0.00

1560 Subsurface Drain Outlet 48.000

0.000

605-84000  
 

48.000

LF  

11.00000 528.0048.000

0.00

1565 *Bridge Rail Type 10 (Special) 37.000

0.000

606-11005  
 

37.000

LF  

148.00000 5,476.0037.000

0.00

1570 *Fence Chain Link (48 Inch) 2,439.000

0.000

607-53148  
 

2,439.000

LF  

30.25000 73,779.752,439.000

0.00

1570 MATERIAL ALLOWANCE Fence Materials 0.000

0.000LF  

3.57922 0.000.000

0.00

1570 MATERIAL ALLOWANCE 0.000

0.000LF  

3.77778 0.000.000

0.00
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CAT NO0303 Wall Structures 

1575 Gutter Type 2 (Special) 712.000

0.000

609-24000  
 

712.000

LF  

14.50000 10,324.00712.000

0.00

CAT 4,186,976.050.004,186,463.05CURRENT AMT0303 $ $ $

CAT NO0400 Construction Engineering 

1580 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

48,500.00000 48,500.001.000

0.00

1585 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

41,200.00000 41,200.001.000

0.00

1590 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,365.00000 4,730.002.000

0.00

CAT 94,430.000.0094,430.00CURRENT AMT0400 $ $ $

$26,894,344.84767,122.96$28,560,051.27$CURRENT AMTPROJECT TOTAL


